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ESTIMATE RUN 12/27/2004

ESTIMATE SUMMARY 13:22:21
CONTID: C13398 ESTIMATE NO: 0009 FINL SPEC YR:2002
PCN: 13398-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 117.0 DAYS TIME ALLOW: 117 WORK DAYS
SH 83 € Castlewood Canyon PERCENT TIME: 100.00 ORIG TIME ALLOW: 112 WORK DAYS
PROJECT NO: BR 0831-085
SH 83 @ Castlewood Canyon
NAME OF ROAD: 083A
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
KIEWIT WESTERN CO. PAY PERIOD ENDING 12/27/2004 DATE TIME STARTED 04/29/2003
7926 S. Platte Canyon Road DATE LET 02/27/2003 DATE WORK BEGAN
DATE AWARDED 03/10/2003 DATE TIME STOPPED 10/20/2003
DATE CONTRACT EXECUTED 03/27/2003 DATE ACCEPTED 10/20/2003
LITTLETON CO 80123 303-979-9330 DATE NOTICE TO PROCEED 04/29/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,720,204.67 PARTICIPATING $ 3,720,204.67 S 68,497.44
AWARD PROJECT AMT: $  3,238,426.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 3,720,204.67 68,497.44
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,720,204.67 68,497.44
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 33,014.87
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,720,204.67 101,512.31
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,720,204.67 101,512.31
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 101,512.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00010
0010 202-00090
0015 202-00220
0020 202-01000
0025 202-01130
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0040 203-00010
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0055 203-01500
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PCN: 13398-BID ESTIMATE RUN 12/27/2004
PROJECT: BR 0831-085 ESTIMATE NO: 0009 13:22:21

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 203-01597 POTHOLING 0.000 0.000
HOUR 0.000 0.00
175.00000 0.000 0.00
0065 208-00005 *EROSION LOG 370.000 370.000
LF 0.000 0.00
5.00000 370.000 1,850.00
0070 210-00810 *RESET GROUND SIGN 4.000 4.000
EACH 0.000 0.00
60.00000 4.000 240.00
0075 210-01140 RESET GUARDRAIL TYPE 4 47.000 47.000
LF 0.000 0.00
100.00000 47.000 4,700.00
0080 211-01170 *BOREHOLE EXTENSOMETERS 140.000 140.000
LF 0.000 0.00
275.00000 140.000 38,500.00
0085 212-00006 *SEEDING (NATIVE) 1.300 1.300
ACRE 0.000 0.00
630.00000 1.300 819.00
0090 212-00048 *SOIL PREPARATION (SPECIAL) 1,048.000 1,048.000
cy 0.000 0.00
5.25000 1,048.000 5,502.00
0095 213-00002 *MULCHING (WEED FREE HAY) 1.300 1.300
ACRE 0.000 0.00
550.00000 1.300 715.00
0100 213-00061 *MULCH TACKIFIER 130.000 130.000
1B 0.000 0.00
2.60000 130.000 338.00
0105 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 29.000 29.000
Sy 0.000 0.00
2.00000 29.000 58.00
0110 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 78.620 78.620
TON 0.000 0.00
120.00000 78.620 9,434.40
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PCN: 13398-BID ESTIMATE RUN 12/27/2004
PROJECT: BR 0831-085 ESTIMATE NO: 0009 13:22:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 403-33751 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 3,618.180 3,618.180
TON 0.000 0.00
52.00000 3,618.180 188,145.36
0120 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 396.000 396.000
GAL 0.000 0.00
1.00000 396.000 396.00
0125 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 171.910 171.910
TON 0.000 0.00
120.00000 171.910 20,629.20
0130 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 25.000 25.000
LF 0.000 0.00
35.00000 25.000 875.00
0135 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,125.000 1,125.000
LF 0.000 0.00
15.00000 1,125.000 16,875.00
0140 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
810.00000 4.000 3,240.00
0145 606-02005 *END ANCHORAGE (FLARED) 4.000 4.000
EACH 0.000 0.00
1,250.00000 4.000 5,000.00
0150 607-00005 *END POST 4.000 4.000
EACH 0.000 0.00
100.00000 4.000 400.00
0155 607-00010 *CORNER AND LINE BRACE POST 2.000 2.000
EACH 0.000 0.00
100.00000 2.000 200.00
0160 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 543.000 543.000
LF 0.000 0.00
1.10000 543.000 597.30
0165 607-11525 FENCE (PLASTIC) 601.000 601.000
LF 0.000 0.00

5.00000 601.000 3,005.00
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PCN: 13398-BID ESTIMATE RUN 12/27/2004
PROJECT: BR 0831-085 ESTIMATE NO: 0009 13:22:21

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 612-00001 *DELINEATOR (TYPE I) 4.000 4.000
EACH 0.000 0.00
14.00000 4.000 56.00
0175 612-00002 *DELINEATOR (TYPE II) 20.000 20.000
EACH 0.000 0.00
16.00000 20.000 320.00
0180 612-00003 *DELINEATOR (TYPE III) 4.000 4.000
EACH 0.000 0.00
18.00000 4.000 72.00
0185 621-00700 PEDESTRIAN PATHWAY 1.000 1.000
LS 0.000 0.00
50,000.00000 1.000 50,000.00
0190 625-00000 *CONSTRUCTION SURVEYING 0.100 0.100
LS 0.000 0.00
30,000.00000 0.100 3,000.00
0195 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 26.000 26.000
HOUR 0.000 0.00
125.00000 26.000 3,250.00
0200 626-00000 *MOBILIZATION 0.100 0.100
LS 0.000 0.00
230,000.00000 0.100 23,000.00
0205 627-00005 *EPOXY PAVEMENT MARKING 58.000 58.000
GAL 0.000 0.00
75.00000 58.000 4,350.00
0210 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000 0.000
GAL 0.000 0.00
50.00000 0.000 0.00
0215 630-00000 *FLAGGING 767.000 767.000
HOUR 0.000 0.00
18.00000 767.000 13,806.00
0220 630-00007 *TRAFFIC CONTROL INSPECTION 99.000 99.000
DAY 0.000 0.00
180.00000 99.000 17,820.00
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PCN: 13398-BID ESTIMATE RUN 12/27/2004
PROJECT: BR 0831-085 ESTIMATE NO: 0009 13:22:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-00012 *TRAFFIC CONTROL MANAGEMENT 52.000 52.000
DAY 0.000 0.00
330.00000 52.000 17,160.00
0230 630-80001 *FLASHING BEACON (PORTABLE) 5.000 5.000
EACH 0.000 0.00
750.00000 5.000 3,750.00
0235 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 12.000 12.000
EACH 0.000 0.00
150.00000 12.000 1,800.00
0240 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 80.000 80.000
EACH 0.000 0.00
65.00000 80.000 5,200.00
0245 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 35.000 35.000
EACH 0.000 0.00
90.00000 35.000 3,150.00
0250 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 5.000
EACH 0.000 0.00
100.00000 5.000 500.00
0255 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 2,962.000 2,962.000
SF 0.000 0.00
13.00000 2,962.000 38,506.00
0260 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
4,000.00000 2.000 8,000.00
0265 630-80360 *DRUM CHANNELIZING DEVICE 48.000 48.000
EACH 0.000 0.00
40.00000 48.000 1,920.00
0270 630-80370 CONCRETE BARRIER (TEMPORARY) 100.000 100.000
LF 0.000 0.00
30.00000 100.000 3,000.00
0275 630-80380 *TRAFFIC CONE 30.000 30.000
EACH 0.000 0.00

15.00000 30.000 450.00
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PCN: 13398-BID ESTIMATE RUN 12/27/2004
PROJECT: BR 0831-085 ESTIMATE NO: 0009 13:22:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 700-70002 F/A ANTICIPATED CMO PHASE 1 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0290 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0295 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0300 700-70025 F/A QUALITY INCENTIVE PAYMENT -3,690.750 -3,690.750
FA 0.000 0.00
1.00000 -3,690.750 -3,690.75
0305 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0310 700-70035 F/A WILDLIFE PROTECTION 7,296.230 7,296.230
FA 0.000 0.00
1.00000 7,296.230 7,296.23
0315 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0690 700-70011 F/A PARTNERING MCR - 2 2,216.010 2,216.010
FA 0.000 0.00
1.00000 2,216.010 2,216.01
0705 700-70012 F/A ASPH PVMT INCENTIVE MCR -5 -658.310 -658.310
FA 0.000 0.00
1.00000 -658.310 -658.31

CAT 0200 CURRENT AMT $ 635,064.94 3 0.00$ 635,064.94
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PCN: 13398-BID ESTIMATE RUN 12/27/2004
PROJECT: BR 0831-085 ESTIMATE NO: 0009 13:22:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 ADDITIONAL SAFETY MONEY

0495 202-00035 *REMOVAL OF PIPE CMO #2 94.000 94.000
LF 0.000 0.00
20.00000 94.000 1,880.00
0500 202-00037 *REMOVAL OF END SECTION CMO #2 3.000 3.000
EACH 0.000 0.00
250.00000 3.000 750.00
0505 202-00090 REM DELINEATOR CMO #2 18.000 18.000
EACH 0.000 0.00
15.00000 18.000 270.00
0510 202-00220 *REMOVAL OF ASPHALT MAT CMO #2 398.000 398.000
SY 0.000 0.00
16.00000 398.000 6,368.00
0520 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO #2 8,812.000 8,812.000
cy 0.000 0.00
11.50000 8,812.000 101,338.00
0525 203-01100 *PROOF ROLLING CMO #2 2.000 2.000
HOUR 0.000 0.00
110.00000 2.000 220.00
0530 203-01500 *BLADING CMO #2 30.000 30.000
HOUR 0.000 0.00
125.00000 30.000 3,750.00
0535 203-01597 *POTHOLING CMO #2 40.000 40.000
HOUR 0.000 0.00
175.00000 40.000 7,000.00
0540 207-00205 *TOPSOIL CMO #2 1,117.000 1,117.000
cy 0.000 0.00
7.00000 1,117.000 7,819.00
0545 208-00005 EROSION LOG CMO #2 40.000 40.000
LF 0.000 0.00
6.00000 40.000 240.00
0550 210-00810 RES GROUND SIGN CMO #2 14.000 14.000
EACH 0.000 0.00

60.00000 14.000 840.00
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PCN: 13398-BID ESTIMATE RUN 12/27/2004
PROJECT: BR 0831-085 ESTIMATE NO: 0009 13:22:21

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ADDITIONAL SAFETY MONEY
0555 210-00825 RES FLASHING BEACON CMO #2 4.000 4.000
EACH 0.000 0.00
1,600.00000 4.000 6,400.00
0560 212-00006 SEEDING (NATIVE) CMO #2 3.100 3.100
ACRE 0.000 0.00
630.00000 3.100 1,953.00
0565 213-00002 MULCHING (WEED FREE HAY) CMO #2 3.100 3.100
ACRE 0.000 0.00
550.00000 3.100 1,705.00
0570 213-00061 MULCH TACKIFIER CMO #2 310.000 310.000
LB 0.000 0.00
2.60000 310.000 806.00
0575 403-33721 HBP (GR S) (75) (PG 58-28) CMO #2 4,614.950 4,614.950
TON 0.000 0.00
47.00000 4,614.950 216,902.65
0580 411-10255 EMUL ASPH (SS) CMO #2 586.000 586.000
GAL 0.000 0.00
1.00000 586.000 586.00
0585 604-00305 *INLET TYPE C (5 FOOT) CMO #2 1.000 1.000
EACH 0.000 0.00
4,000.00000 1.000 4,000.00
0590 604-00505 *INLET TYPE D (5 FOOT) CMO #2 1.000 1.000
EACH 0.000 0.00
3,800.00000 1.000 3,800.00
0595 612-00001 DELIN (TY I) CMO #2 40.000 40.000
EACH 0.000 0.00
14.00000 40.000 560.00
0600 612-00002  DELIN (TY II) CMO #2 23.000 23.000
EACH 0.000 0.00
16.00000 23.000 368.00
0605 612-00003 DELIN (TY III) CMO #2 8.000 8.000
EACH 0.000 0.00
18.00000 8.000 144.00
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PCN: 13398-BID ESTIMATE RUN 12/27/2004
PROJECT: BR 0831-085 ESTIMATE NO: 0009 13:22:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ADDITIONAL SAFETY MONEY
0610 613-01200 2 IN ELEC COND (P) CMO #2 1,400.000 1,400.000
LF 0.000 0.00
10.00000 1,400.000 14,000.00
0615 617-00024 *24 INCH CULVERT PIPE CMO #2 290.000 290.000
LF 0.000 0.00
62.72000 290.000 18,188.80
0620 625-00001 CONST SURVEYING (HOUR) CMO #2 92.000 92.000
HOUR 0.000 0.00
125.00000 92.000 11,500.00
0625 626-00100 *MOBILIZATION (W/O AUTOPAY) CMO #2 1.000 1.000
LS 0.000 0.00
27,000.00000 1.000 27,000.00
0630 627-00005 EPOXY PVMT MKG CMO #2 77.000 77.000
GAL 0.000 0.00
75.00000 77.000 5,775.00
0635 627-00012 PVMT MKG PAINT (LOW VOC SOLVENT BASE) 20.000 20.000
GAL 0.000 0.00
50.00000 20.000 1,000.00
0640 627-30205 THERMOPLASTIC PVMT MKG (WS) CMO #2 108.000 108.000
SF 0.000 0.00
10.00000 108.000 1,080.00
0645 627-30210 THERMOPLASTIC PVMT MKG (XS) CMO #2 71.000 71.000
SF 0.000 0.00
8.00000 71.000 568.00
0650 630-00000 FLAGGING CMO #2 404.000 404.000
HOUR 0.000 0.00
18.00000 404.000 7,272.00
0655 630-00007 TRAF CTRL INSPECTION CMO #2 0.000 0.000
DAY 0.000 0.00
180.00000 0.000 0.00
0660 630-00012 TRAF CTRL MGMT CMO #2 21.000 21.000
DAY 0.000 0.00
330.00000 21.000 6,930.00
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PROJECT: BR 0831-085 ESTIMATE NO: 0009 13:22:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ADDITIONAL SAFETY MONEY
0665 630-80342 CONST TRAF SIGN (B) CMO #2 20.000 20.000
EACH 0.000 0.00
90.00000 20.000 1,800.00
0670 630-80343 CONST TRAF SIGN (C) CMO #2 10.000 10.000
EACH 0.000 0.00
100.00000 10.000 1,000.00
0675 630-80360 DRUM CHANNEL DEV CMO #2 51.000 51.000
EACH 0.000 0.00
40.00000 51.000 2,040.00
0680 630-80380 TRAFFIC CONE CMO #2 20.000 20.000
EACH 0.000 0.00
15.00000 20.000 300.00
0685 900-00014 ADDED ITEM (LUMP SUM)/ CONSTRUCTION SURVEYING CMO #2 1.000 1.000
LS 0.000 0.00
8,000.00000 1.000 8,000.00
0715 900-00014 ADDED ITEM (LUMP SUM)/ SIGNS FOR SAFETY IMPROVEMENT ON 1.000 1.000
SH 83 @ EL PASO COUNTY LINE
LS 0.000 0.00
1,028.50000 1.000 1,028.50
CAT 0201 CURRENT AMT 475,181.95 $ 0.00$ 475,181.95
CAT NO0300 G-18-BL
0320 202-00456 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2B) 248.000 248.000
SY 0.000 0.00
325.00000 248.000 80,600.00
0325 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
200,000.00000 1.000 200,000.00
0330 202-05100 *SANDBLASTING REINFORCING STEEL 248.000 248.000
sY 0.000 0.00
44.00000 248.000 10,912.00
0335 206-00000 STRUCTURE EXCAVATION 1,184.000 1,184.000
cy 0.000 0.00
30.00000 1,184.000 35,520.00
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PCN: 13398-BID ESTIMATE RUN 12/27/2004
PROJECT: BR 0831-085 ESTIMATE NO: 0009 13:22:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 G-18-BL

0340 206-00100 STRUCTURE BACKFILL (CLASS 1) 164.200 164.200
cy 0.000 0.00
38.00000 164.200 6,239.60
0345 206-00200 STRUCTURE BACKFILL (CLASS 2) 555.000 555.000
cY 0.000 0.00
35.00000 555.000 19,425.00
0350 206-00360 MECHANICAL REINFORCEMENT OF SOIL 182.000 182.000
cy 0.000 0.00
20.00000 182.000 3,640.00
0355 211-00105 1 INCH DRILLED HOLE 406.000 406.000
LF 0.000 0.00
5.00000 406.000 2,030.00
0360 211-00136 *4 INCH DRILLED HOLE 954.000 954.000
LF 0.000 0.00
35.00000 954.000 33,390.00
0365 403-33751 HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-28) 364.360 364.360
TON 0.000 0.00
52.00000 364.360 18,946.72
0370 503-00042 DRILLED CAISSON (42 INCH) 11.000 11.000
LF 0.000 0.00
220.00000 11.000 2,420.00
0375 512-00101 BEARING DEVICE (TYPE 1I) 4.000 4.000
EACH 0.000 0.00
2,000.00000 4.000 8,000.00
0380 513-00690 BRIDGE DRAIN (SPECIAL) 6.000 6.000
EACH 0.000 0.00
2,375.00000 6.000 14,250.00
0385 515-00120 *WATERPROOFING (MEMBRANE) 2,015.000 2,015.000
sY 0.000 0.00
6.20000 2,015.000 12,493.00
0390 515-00400 *CONCRETE SEALER 383.000 383.000
sY 0.000 0.00

3.00000 383.000 1,149.00
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PCN: 13398-BID ESTIMATE RUN 12/27/2004
PROJECT: BR 0831-085 ESTIMATE NO: 0009 13:22:21

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 G-18-BL
0395 515-00500 *CORROSION INHIBITOR (PENETRATING) 1,563.000 1,563.000
sy 0.000 0.00
24.00000 1,563.000 37,512.00
0400 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 124.000 124.000
LF 0.000 0.00
100.00000 124.000 12,400.00
0405 518-02010 *ELASTOMERIC CONCRETE END DAM 40.000 40.000
CF 0.000 0.00
310.00000 40.000 12,400.00
0410 519-01000 *EPOXY RESIN (INJECTION) 817.000 817.000
LF 0.000 0.00
24.00000 817.000 19,608.00
0415 601-03040 CONCRETE CLASS D (BRIDGE) 252.000 252.000
cy 0.000 0.00
550.00000 252.000 138,600.00
0420 601-06150 *CONCRETE (PATCHING) 2,632.000 2,632.000
SF 0.000 0.00
12.00000 2,632.000 31,584.00
0425 602-00020 REINFORCING STEEL (EPOXY COATED) 57,516.000 57,516.000
1B 0.000 0.00
1.50000 57,516.000 86,274.00
0430 602-00030 *REINFORCING (FIBER REINFORCED POLYMER) (SURFACE) 532.000 532.000
MKFT 0.000 0.00
500.00000 532.000 266,000.00
0435 606-10705 BRIDGE RAIL TYPE 7 (SPECIAL) 974.000 974.000
LF 0.000 0.00
120.00000 974.000 116,880.00
0440 613-00300 *3 INCH ELECTRICAL CONDUIT 974.000 974.000
LF 0.000 0.00
8.00000 974.000 7,792.00
0445 613-00400 *4 INCH ELECTRICAL CONDUIT 974.000 974.000
LF 0.000 0.00
10.00000 974.000 9,740.00
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PCN: 13398-BID ESTIMATE RUN 12/27/2004
PROJECT: BR 0831-085 ESTIMATE NO: 0009 13:22:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 G-18-BL

0450 618-05030 PRESTRESSED CONCRETE UNIT (SPECIAL) 423.000 423.000
LF 0.000 0.00
450.00000 423.000 190, 350.00
0450 MATERIAL ALLOWANCE COLUMNS 0.000
LF 0.000 0.00
282.00000 0.000 0.00
0455 618-05035 PRESTRESSED CONCRETE UNIT (SPECIAL) 3,662.000 3,662.000
CF 0.000 0.00
71.00000 3,662.000 260,002.00
0455 MATERIAL ALLOWANCE PIER CAPS 0.000
CF 0.000 0.00
58.07000 0.000 0.00
0455 MATERIAL ALLOWANCE PIER CAPS 0.000
CF 0.000 0.00
51.03000 0.000 0.00
0460 618-06036 PRESTRESSED CONCRETE SLAB (DEPTH GREATER THAN 13 16,548.000 16,548.000
INCHES)
SF 0.000 0.00
33.00000 16,548.000 546,084.00
0460 MATERIAL ALLOWANCE PRECAST DECK SLABS 0.000
SF 0.000 0.00
22.25000 0.000 0.00
0460 MATERIAL ALLOWANCE PRECAST DECK SLABS 0.000
SF 0.000 0.00
22.25000 0.000 0.00
0465 625-00000 *CONSTRUCTION SURVEYING 0.900 0.900
LS 0.000 0.00
30,000.00000 0.900 27,000.00
0470 626-00000 *MOBILIZATION 0.900 0.900
LS 0.000 0.00
230,000.00000 0.900 207,000.00
0490 900-00014 ADDED ITEM (LUMP SUM)/ CUT CARBON FIBER LEADLINE RODS 1.000 1.000

SUPPLIED BY CDOT

2,063.26000 1.000 2,063.26
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PCN: 13398-BID ESTIMATE RUN 12/27/2004
PROJECT: BR 0831-085 ESTIMATE NO: 0009 13:22:21
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 G-18-BL
0515 900-00014 ADDED ITEM (LUMP SUM)/ REMOVAL OF CONCRETE CHUNKS AT 1.000 1.000
SOUTH FOOTERS OF ARCHES
LS 0.000 0.00
10,811.42000 1.000 10,811.42
0695 211-00224 3 IN CORE DRILLED HOLE MCR - 3 64.000 64.000
LF 0.000 0.00
107.00000 64.000 6,848.00
0700 900-00014 ADDED ITEM (LUMP SUM)/ RESEARCH PANEL WORK MCR - 4 4,591.000 4,591.000
LS 0.000 0.00
1.00000 4,591.000 4,591.00
0710 900-00014 ADDED ITEM (LUMP SUM)/ REMOVAL OF CLASS II B GREATER 1.000 1.000
THAN 5 INCHES ON ARCHES
LS 0.000 0.00
45,488.05000 1.000 45,488.05
0720 900-00006  ADDED ITEM (DOLLAR)/ LIEN BY FYEE (SUPPLIER) 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0725 900-00006 ADDED ITEM (DOLLAR)/ BENDING OF #11 REBAR MCR -7 8,877.990 8,877.990
DOL 0.000 0.00
1.00000 8,877.990 8,877.99
0730 601-40200 CLASS 5 FINISH MCR -8 5,526.000 5,526.000
SF 0.000 0.00
0.55000 5,526.000 3,039.30
0735 900-00014 ADDED ITEM (LUMP SUM)/ CLAIM #1 FRP ADDITIONAL 1.000 0.000
COMPENSATION
LS 1.000 68,497.44
68,497.44000 1.000 68,497.44
CAT 0300 CURRENT AMT $ 2,568,457.78 $ 68,497.44$ 2,568,457.78
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0475 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
0480 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0485 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,500.00000 1.000 1,500.00
CAT 0400 CURRENT AMT $ 41,500.00 $ 0.00s 41,500.00
PROJECT TOTAL CURRENT AMT $ 3,720,204.67 $ 68,497.44 S 3,720,204.67



